



Title: Resolution of Engineering Project Management Crises, A
Consultant's Perspective

Course:

Year: 1988

Author(s): R. Boivin, S. Freeburn, A. Oubari, J. Tilleman and D. Vasefi

Report No: P88005

ETM OFFICE USE ONLY

Report No.: See Above

Type: Student Project

Note: This project is in the filing cabinet in the ETM department office.

Abstract: Engineering projects conducted by consultants can frequently be troubled by performance, cost or schedule problems which threaten not only the satisfactory completion of the project but also the working relationship between the consultant and the client. From the consultant's perspective, such problems are crises, as they adversely affect the client relations and may damage the ability to obtain new clients. We investigated management crises in engineering projects conducted by consultants and methods to reduce their probability of occurrence.