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Abstract: This project examines the problems associated with the close-
out of the Bonneville Second Powerhouse Project. Questionnaires, 
interviews, and discussions with project participants who filled a wide range 
of roles yielded a broad spectrum of problems. These problems are 
compared with the typical project close-out problems identified in current 
literature. Although many external factors prevented timely close-out of the 
Bonneville Second Powerhouse Project, this paper provides 
recommendations to facilitate better project close-out in future construction 
projects. 
 


